
2013 Standards Update Schedule December 30, 2014 
 

Solicitation/Procurement 
Complete RFQ & contract procurement for 2011 Standards Technical Support; develop measure templates for 2011 
Standards to document the benefits and the impacts of the proposed measures 

Nov 2008 - Feb 2010 

Pre-Rulemaking Activities: Phase 1 
Phase 1A - Begin CASE Studies: Prioritize topic areas that contribute most to project goals and complete initial 
measure analysis 
Phase 1B – Foundational work (TDV, LCC, Weather) and initial software development 
Phase 1C - 2008 Standards Cleanup – Identify Standards and reference document sections that need clarification or 
revision and prepare initial mark-ups 

Nov 2009 - Oct 2010 

Pre-Rulemaking Activities: Phase 2 - CASE Studies Phase 2 
1. First staff workshop - present info on weather data, TDV and cost effectiveness methodology 
2. Stakeholder meetings – conduct as necessary to obtain comment on specific topic areas of proposed changes 

Oct 2010 - Dec 2010 

Pre-Rulemaking Activities: 
Phase 3A - Draft Standards and Rulemaking Documents 
Reconcile comments in preparation for draft regulation workshops, including analysis rework and markup of the 
Standards documents; 
Phase 3B - conduct workshops for presentation of proposed draft revisions to Standards documents, incorporate the 
comments from the workshops into the final proposed first draft Standards documents; 
Phase 3C - draft rulemaking documents; close pre-rulemaking Docket; Drafting second 45-day language 

 
Feb 2011 - April 2011 
 
 
April 2011 - July 2011 
 
July 2011 - Nov 2011 

Rulemaking Activities: Phase 4 – Adopt Standards and Associated Documents 
Open Rulemaking Docket; file Rulemaking documents with CBSC; develop 45-Day and 15-Day Language Standards 
documents; develop and complete Administrative Procedures Act process requirements for rulemaking proceeding; 
complete and file Fiscal and Economic Impact Analysis and Environmental Analysis documents with required agencies 

Nov 2011 - May 2012 

Adoption - CEC adoption of 45-Day or 15-Day Standards and associated regulations documents; close Rulemaking 
Docket 

May 31, 2012 

Post adoption Activities 
Prepare and develop Final Statement of Reasons and other rulemaking documentation for CBSC approval 

June 2012 – Dec 2012 

Compliance Manuals and Software Development 
Develop and finalize the Compliance manuals 
Review and finalize performance approach software 

 
June 2012 - Dec 2012 
June 2011 - July 2014 

CBSC Publication Process 
Publication preparation 
180 day statutory waiting period 

 
Feb 2013 - Jul 2013 
Jul 2013 - Jan 2014 

Effective Date July 1, 2014 
 


